

Work-plan and Next Steps

**CDM Capacity Building Workshop
Fiji
24-28 January, 2011**

**Jyoti Prasad Painuly
UNEP Risoe Centre, Denmark**

Work Plan for Capacity Building and Country Level Activities

- DNA operationalisation / support in Fiji, Samoa, and establishment / operationalisation / support of DNA in Tonga and Vanuatu

- 2 more capacity building workshops (country + regional);
 - on PIN and PDD preparation, including sectorally focused small workshops,
 - on completing the CDM project cycle, especially CDM project validation and verification by DOE

- Developing 4-6 PINs and 2-4 PDDs in Fiji and Vanuatu (Country activities)

- Facilitating discussion among the private CDM project developers, financial institutions, and government agencies to identify financing operations for the projects (Fiji and Vanuatu)

- Advise and facilitate DNAs participation in Carbon Expo in May / June in 2012 (Fiji and Vanuatu)

Capacity Building and Country Activities



Activity	Details	Completion dates in original plan	Proposed schedule
DNA operationalisation (Fiji, Vanuatu, Tonga, and Samoa)	<ul style="list-style-type: none"> - National guidelines - Website - Sustainable development criteria - CDM project review procedure 	Nov 2010 to Jan. 2011	Aug 2011
1 st capacity building workshop (all 6 countries)	<ul style="list-style-type: none"> - Capacity building for CDM consultants, - workshop for policy/decision makers - workshop for project reviewers 	June 2010	Jan 2011
2 nd capacity building workshop (all 6 countries)	<ul style="list-style-type: none"> - PIN and PDD preparations, - Sectorally focused small workshops 	Jan 2011	June 2011
3 rd capacity building workshop (all 6 countries)	<ul style="list-style-type: none"> - CDM project cycle, focusing on validation and verification - Present national CDM portfolio 	Nov 2011	Nov 2011
Develop a CDM Investor's Guide (Fiji & Vanuatu)		August 2011 (Approx)	Dec 2011
Develop PINs and PDDs (Fiji & Vanuatu)	4-6 PINs and 2-3 PDDs	Sept 2011	Nov 2011
Explore financing options for the projects (Fiji & Vanuatu)		Dec 2011 – Feb 2012	April 2012
Advise DNA participation in Carbon Expo (Fiji & Vanuatu)			March 2012

➤ PIN and PDD preparations (In-depth coverage)

Module: Structuring and Writing PINs and PDDs

- The economics of CDM projects
 - Transaction costs
 - Financing
 - Conventional Project Risks
 - Risk allocation and mitigation
- Investment analysis, benchmarks, sensitivity analysis for CER price impact on project economics
- Structuring a CDM project
- Writing PINs
- Development of PDDs
- Baseline methodologies; examples of baseline methodologies relevant to national circumstances
- Tips on successful CDM project development
- Tips on good PINs and PDDs

➤ Legal and Contractual items

Module: Legal issues of CDM projects

- Contracts / Purchase Agreements
- Counterparty analysis (financial standing; technical capacity)
- CER (non) taxation CDM project
- ERPAS
- Negotiating fair purchase agreement
- Issuance of CERs

- **Miscellaneous items**
 - Validation and Verification
 - Carbon market- update
 - Important developments
 - A country strategy for CDM

- **Sectorally-focused workshops**

This could include workshop by country specialists, other experts and stakeholders.

- a. **Renewable energy sources (biomass, hydropower, wind and solar energy)**
- b. **Energy Efficiency (Programmatic CDM)**
- c. **Biogas and Programmatic CDM**
- d. **Afforestation and Reforestation REED**
- **Identification of 2 to 3 high potential sectors for CDM**
- **Potential ideas for CDM projects and POA development**

Regional activities

- Identify 2 to 3 high potential sectors for PoA CDM implementation
- Discuss potential ideas for PoAs at a regional workshop
- Prepare 4 PoA PINs and 2 PoA DDs
- Regional workshop to present the PoA PINs and PDDs
- Two-day workshop on DNA legal and regulatory issues
- Support access to voluntary carbon market (potential ideas and 1-2 projects)
- Support country delegates participation in Carbon Expo 2012
- Organise regional carbon forum
- Organise regional carbon finance bankers' forum

Regional activities

Activity	Completion dates	Proposed dates
Identify 2 or 3 high potential sectors for PoA	Feb 2011	June 2011 (at sectoral workshops)
Regional workshop to discuss potential ideas for PoA development	Feb 2011	Nov 2011 (combined with the 3rd capacity building workshop Nov 2011)
Preparation of 4 PoA PINs and 2 PoA DDs	Jan 2012	May 2012
Regional workshop to present POA PINs and PoA DDs	Jan 2012	June 2012
Two-day workshop on legal and regulatory issues for DNAs	June – August 2011	June 2012 (same AA)
Support access to voluntary carbon market (develop 2 projects)	Dec 2011 - Feb 2012	May 2012
Select and arrange delegates' participation in Carbon Expo	June-Aug 2011	May/June 2012
Regional carbon forum	Dec 2011 – Feb 2012	Nov 2011
Regional carbon finance bankers forum	March – May 2012	May 2012

Next Steps- some home work

(between now and CC workshop in June 2011)

- Identification of high potential sectors for CDM
 - GHG Inventory (National communication)
 - Economic growth and sectoral development plans
 - Mitigation assessments
 - Technology needs assessments (2000-2004)

- Potential Ideas for
 - CDM projects
 - POA Development
- Selection of 2 CDM Projects and / or 1 POA
- Study of relevant PDD (from UNFCCC website)
- Preparation of a draft PIN and PDD for one project / POA

You can e-mail us the results of each step



My action plan

Created :



ID	Action	Responsibility		Due Date
		Me	Management	
1				
2				
3				
4				
5				
6				

You can e-mail us the plan



Feedback from the workshop

10 minutes

You can e-mail us the results of each step



Thank You

Jyoti Prasad Painuly
Jypa@risoe.dtu.dk