

* Experiences and Issues during PIN's & PDD development in

FIJI

Team Fiji:

Manasa Katonivualiku (DNA)
Penina Tuivanuayalewa (DNA)
Jone Feresi (FEA)

CDM Consultants:

[1] Srikanth Subbarao, Pradeeti Tyagi
[2] Guan Yisong (Easy Carbon)

Regular CDM (6)

- Ø Qaliwana Hydropower Project (FEA)
- Ø Methane Capture & Flaring at Naboro Landfill
- Ø Fiji Tourism Energy Efficiency Investment Project (WWF)
- Ø Tropic Biomass Power Generation Project (Tropic Woods)
- Ø Lighting Energy Efficiency Project (IUCN)
- Ø Plant Oil Power Generation for Maritime Communities

PoA's (3)

- Ø Sewerage Treatment PoA in Fiji
- Ø National Biogas PoA in Fiji
- Ø National Grid connected Hydropower PoA in Fiji

*** List of the 9 Potential CDM & PoA Projects identified**

- ✓ Urgency on infor/data requisition was not in their (stakeholders) list of priorities - drag!
- ✓ Scarcity of information/lack of appropriate data
- ✓ Scattered information (case 1: referrals for Naboro Landfill FSR)
- ✓ Willingness to furnish required information (confidentiality/ document ownership issues - case 2: Qaliwana Hydropower FSR from FEA)
- ✓ No full time CDM Officer(s)
- ✓ Minimum understanding of CDM and its basic requirements for PINs and PDD
- ✓ Eagerness from stakeholders to fast track receipt of CER's (\$\$\$) rather than focussing on provision of assistance (infor/data) to kick start the CDM process - (case 3 - bagasse co-generation project at Fiji Sugar Corporation)
- ✓ Money factor - for CDM process costs.....feeling of reluctance!!!

* Experiences

- ✓ CDM is considered an UFO by many sectors
- ✓ CDM needs to survive - else we are riding on a sinking ship (need continued support from I/O's like UNEP, etc)
- ✓ Fiji, like other fellow PIC's are way behind in terms of CDM know-how level - we need to catch up (BIG TIME) to be on a level playing field with the international players (UNEP/SPREP/??)
- ✓ Up-skilling of local CDM Team expertise - for vested interest on maintaining continuity (UNEP/SPREP to consider further investment)
- ✓ Budgeting for CDM costs is a risk - with a vague guarantee on attaining CER revenue - after 2-3 years
- ✓ Can UNEP, SPREP and or other international organisations commit to extend similar CB support per PIC (1-2 years timeframe).....however, this time, in explicit detail from steps A-Z of CDM !!!!!

* Issues



1.



2.



3.



4.





1. NREP - 60,000
CER's



2. Monasavu dam - no
CER's

Experiences and issues during PN's & PDD
development in Fiji

* Thank you!!!